COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 27/ 2015

ESTI MATE SUMVARY 15:41: 38
CONTI D: C19237 ESTI MATE NO 0002 FINL SPEC YR 2005
PCN. 19237-BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 24.5 DAYS TIME ALLOW 25 WORK DAYS
SH 257 & CROSSROADS BLVD Sl GNA PERCENT TI ME: 98. 00 ORI G TI ME ALLOW 25 WORK DAYS
PROJECT NO FSA2571- 012
SH 257 & CROSSROADS BLVD Sl GNA
NAME OF ROAD: 257A
PRQIECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
WL. CONTRACTCRS, |NC PAY PERI OD ENDI NG 07/ 27/ 2015 DATE TI ME STARTED 02/ 02/ 2015
5920 LAMAR STREET DATE LET 03/ 07/ 2013 DATE WORK BEGAN
DATE AWARDED 03/18/ 2013 DATE TI ME STOPPED 04/ 22/ 2015
DATE CONTRACT EXECUTED 04/ 03/ 2013 DATE ACCEPTED 04/ 22/ 2015
ARVADA CO 80003 303-422-7985 DATE NOTI CE TO PROCEED 02/ 02/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 218, 347. 75 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AM: $ 206, 235. 24 NON- PARTI CI PATI NG 218, 890. 56 62, 173. 56
PERCENT COWPLETE: 100. 25% TOTAL EARNI NGS 218, 890. 56 62, 173. 56
FUNDS AVAI LABLE: $ -542.81 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 218, 890. 56 62, 173. 56
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 3,093. 53
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 218, 890. 56 65, 267. 09
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 218, 890. 56 65, 267. 09
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 65, 267. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19237 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19237-BI D ESTI MATE RUN 07/ 27/ 2015
PRQJECT: FSA2571- 012 ESTI MATE NO 0002 15: 41: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 Renoval of Pavenent Marking CMVD 2 0. 000 0. 000
SF 0. 000 0. 00
15. 01000 0. 000 0.00
0006 202- 00250 *Renoval of Pavenent Marking CMVO 2 46. 000 0. 000
SF 46. 000 736. 00
16. 00000 46. 000 736. 00
0010 202-00700 Renoval of Light Standard CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
175. 58000 0. 000 0. 00
0011 202-00700 Rem Li ght Standard CMD 2 1. 000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00
0015 203-01597 Pot hol i ng CMD 2 0. 000 0. 000
HOUR 0. 000 0. 00
120. 05000 0. 000 0. 00
0016 203-01597 *Pot hol i ng CMD 2 11. 000 10. 000
HOUR 1. 000 175. 00
175. 00000 11. 000 1, 925. 00
0020 208-00002 Erosion Log (12 Inch) CMD 2 0. 000 0. 000
LF 0. 000 0. 00
3. 30000 0. 000 0. 00
0021 208-00002 Erosion Log (12 In) CMO 2 212. 000 182. 000
LF 30. 000 180. 00
6. 00000 212. 000 1,272.00
0025 208- 00045 Concrete Washout Structure CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
756. 34000 0. 000 0. 00
0026 208-00045 Conc Washout Str CMD 2 1. 000 1. 000
EACH 0. 000 0. 00
540. 00000 1. 000 540. 00
0030 208- 00051 StormDrain Inlet Protection (Type 1) CMVD 2 0. 000 0. 000
LF 0. 000 0. 00

4. 80000 0. 000 0. 00



CONTI D C19237 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19237-BID ESTI MATE RUN 07/ 27/ 2015
PRQJECT: FSA2571- 012 ESTI MATE NO 0002 15: 41: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0031 208- 00051 StormDrain Inlet Protection (Type 1) CMVD 2 24. 000 24. 000
LF 0. 000 0. 00
10. 00000 24.000 240. 00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) CMD 2 0. 000 0. 000
HOUR 0. 000 0. 00
36. 02000 0. 000 0. 00
0036 208- 00103 Renoval and Disposal of Sedinent (Labor) CMD 2 2.000 0. 000
HOUR 2.000 70. 00
35. 00000 2.000 70. 00
0040 208-00106 Sweepi ng (Sedi nent Renoval ) CMD 2 0. 000 0. 000
HOUR 0. 000 0. 00
102. 05000 0. 000 0. 00
0041 208-00106 Sweepi ng (Sedi nent Renoval ) CMD 2 4. 000 0. 000
HOUR 4.000 640. 00
160. 00000 4.000 640. 00
0045 210-00810 Reset Ground Sign CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
148. 87000 0. 000 0. 00
0046 210-00810 Res Ground Sign CMD 2 2.000 0. 000
EACH 2.000 450. 00
225. 00000 2.000 450. 00
0050 503-00036 Drilled Caisson (36 Inch) CMO 2 0. 000 0. 000
LF 0. 000 0. 00
287. 84000 0. 000 0. 00
0051 503-00036 Drilled Caisson (36 In) CMO 2 57. 000 57. 000
LF 0. 000 0. 00
225. 00000 57. 000 12, 825.00
0055 606- 00301 Guardrail Type 3 (6-3 Post Spacing) CMO 2 0. 000 0. 000
LF 0. 000 0. 00
20. 41000 0. 000 0. 00
0056 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) CMO 2 400. 000 400. 000
LF 0. 000 0. 00

26. 00000 400. 000 10, 400. 00



CONTI D: C19237 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19237-BI D ESTI MATE RUN 07/ 27/ 2015
PRQJECT: FSA2571- 012 ESTI MATE NO. 0002 15:41: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 606- 01340 End Anchorage Type 3D CMD 2 0. 000 0. 000
EACH 0. 000 0. 00
918. 42000 0. 000 0. 00
0061 606- 01340 *End Anchorage Type 3D CMO 2 1. 000 1.000
EACH 0. 000 0. 00
1, 040. 00000 1.000 1, 040. 00
0065 606-02003 End Anchorage (Nonflared) CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
2,281. 03000 0. 000 0. 00
0066 606-02003 *End Anchorage (Nonflared) CMO 2 1. 000 1. 000
EACH 0. 000 0. 00
3, 125. 00000 1.000 3,125.00
0070 613- 00206 2 Inch Eectrical Conduit (Bored) CMO 2 0. 000 0. 000
LF 0. 000 0. 00
6. 95000 0. 000 0. 00
0071 613- 00206 *2 Inch Electrical Conduit (Bored) CMD 2 1, 674. 000 1,674.000
LF 0. 000 0. 00
15. 00000 1, 674.000 25, 110. 00
0075 613- 00306 3 Inch Eectrical Conduit (Bored) CMO 2 0. 000 0. 000
LF 0. 000 0. 00
9. 27000 0. 000 0. 00
0076 613- 00306 *3 Inch Electrical Conduit (Bored) CMD 2 640. 000 395. 000
LF 245. 000 5, 145. 00
21. 00000 640. 000 13, 440. 00
0080 613-01200 2 Inch Electrical Conduit (Plastic) CMO 2 0. 000 0. 000
LF 0. 000 0. 00
5. 86000 0. 000 0. 00
0081 613-01200 2 In Elec Cond (P) CMD 2 566. 000 566. 000
LF 0. 000 0. 00
8. 50000 566. 000 4,811.00
0085 613-01300 3 Inch Electrical Conduit (Plastic) CMO 2 0. 000 0. 000
LF 0. 000 0. 00
10. 02000 0. 000 0. 00



CONTI D C19237 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 19237-BID ESTI MATE RUN 07/ 27/ 2015
PRQIECT: FSA2571- 012 ESTI MATE NO 0002 15:41: 38
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0086 613-01300 3 1n Elec Cond (P) CMD 2 332. 000 176. 000
LF 156. 000 1, 560. 00
10. 00000 332. 000 3, 320. 00
0090 613-10000 Wring CMO 2 0. 000 0. 000
LS 0. 000 0. 00
4, 805. 86000 0. 000 0. 00
0091 613-10000 Wring CMO 2 1. 000 0. 750
LS 0. 250 1, 087. 50
4, 350. 00000 1. 000 4, 350. 00
0095 613- 70400 Lunminai re H gh Pressure Sodi um (400 Watt) CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
422.59000 0. 000 0. 00
0096 613-70400 Lumin HPS (400 W CMO 2 3. 000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0100 614-00011 Sign Panel (Cass |) CMO 2 0. 000 0. 000
SF 0. 000 0. 00
20. 74000 0. 000 0. 00
0101 614-00011 Sign Panel (CL 1) CMD 2 71.000 48. 000
SF 23. 000 575. 00
25. 00000 71. 000 1, 775.00
0105 614-00012 Sign Panel (Cass Il) CMO 2 0. 000 0. 000
SF 0. 000 0. 00
27. 34000 0. 000 0. 00
0106 614-00012 Sign Panel (CL 11) CMD 2 8. 000 0. 000
SF 8. 000 280. 00
35. 00000 8. 000 280. 00
0110 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) CMO 0. 000 0. 000
2
LF 0. 000 0. 00
20. 89000 0. 000 0. 00
0111 614-01585 Steel Sign Supp (2-1/2 In Rd 80) (Post) CMO 2 9. 000 0. 000
LF 9. 000 234. 00
26. 00000 9. 000 234. 00



CONTI D C19237 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19237-BI D ESTI MATE RUN 07/ 27/ 2015
PRQJECT: FSA2571- 012 ESTI MATE NO 0002 15:41: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0. 000 0. 000
CMO 2
EACH 0. 000 0. 00
183. 68000 0. 000 0. 00
0116 614-01588 Steel Sign Supp (2-1/2 In Rd 80)(Slip) CMO 2 2.000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0120 614-70150 Pedestrian Signal Face (16) (Countdown) CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
433. 64000 0. 000 0. 00
0121 614-70150 Ped Sig Face (16) (Countdown) CMD 2 2.000 2.000
EACH 0. 000 0. 00
475. 00000 2.000 950. 00
0125 614-70336 Traffic Signal Face (12-12-12) CMD 2 0. 000 0. 000
EACH 0. 000 0. 00
556. 39000 0. 000 0. 00
0126 614-70336 Traf Sig Face (12-12-12) CMD 2 9. 000 9. 000
EACH 0. 000 0. 00
635. 00000 9. 000 5, 715. 00
0130 614-70560 Traffic Signal Face (12-12-12-12-12) CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
788. 04000 0. 000 0. 00
0131 614-70560 Traf Sig Face (12-12-12-12-12) CMD 2 2.000 2.000
EACH 0. 000 0. 00
920. 00000 2.000 1, 840. 00
0135 614-72866 Fire Preenption Unit and Tinmer CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
4, 765. 55000 0. 000 0. 00
0136 614-72866 Fire Preenpt Unit + Timer CMO 2 1. 000 0. 000
EACH 1. 000 4, 820. 00
4, 820. 00000 1. 000 4, 820. 00
0140 614-72886 Intersection Detection System (Canera) CMD 2 0. 000 0. 000
EACH 0. 000 0. 00
6, 041. 32000 0. 000 0. 00



CONTI D C19237 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19237-BID ESTI MATE RUN 07/ 27/ 2015
PRQJECT: FSA2571- 012 ESTI MATE NO 0002 15: 41: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0141 614-72886 Intersection Detect Sys (Camera) CMD 2 3. 000 0. 000
EACH 3.000 23, 631. 00
7,877.00000 3.000 23, 631. 00
0145 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 0. 000 0. 000
(Non- I nvasi ve) CMO 2
EACH 0. 000 0. 00
962. 84000 0. 000 0.00
0146 614-72889 Detect (Mcro) (Non-Invasive) CMO 2 2. 000 0. 000
EACH 2.000 8,970. 00
4, 485. 00000 2.000 8, 970. 00
0150 614-80000 Fl ashi ng Beacon CMD 2 0. 000 0. 000
EACH 0. 000 0. 00
1, 267. 21000 0. 000 0.00
0151 614-80000 Fl ash Beacon CMD 2 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0155 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 0. 000 0. 000
VD 2
EACH 0. 000 0. 00
11, 374. 97000 0. 000 0.00
0156 614-81301 Inst Sig-Light Pole (1) 1 - 35 ft Install Only CMD 2 1. 000 1.000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
0160 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 0. 000 0. 000
VD 2
EACH 0. 000 0. 00
12, 474. 83000 0. 000 0.00
0161 614-81301 Inst Sig-Light Pole (1) 1 - 40 ft Install Only CMD 2 1. 000 1.000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
0165 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 0. 000 0. 000
VD 2
EACH 0. 000 0. 00
13, 621. 46000 0. 000 0.00
0166 614-81301 Inst Sig-Light Pole (1) 1 - 55 ft Install Only CMD 2 1. 000 1.000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00



CONTI D C19237 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19237-BID ESTI MATE RUN 07/ 27/ 2015
PRQJECT: FSA2571- 012 ESTI MATE NO 0002 15: 41: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614- 84000 Traffic Signal Pedestal Pole Steel CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
1, 084. 09000 0. 000 0.00
0171 614- 84000 Traf Sig Ped Pole Steel CMD 2 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0175 614-86105 Telenmetry (Field) CMD 2 0. 000 0. 000
EACH 0. 000 0. 00
1, 863. 23000 0. 000 0.00
0176 614-86105 Telenmetry (Field) CMD 2 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0180 614- 86246 Controller (Type 170E-HC11) CMD 2 0. 000 0. 000
EACH 0. 000 0. 00
13, 862. 80000 0. 000 0.00
0181 614- 86246 Crler (Ty 170E-HC11) CMO 2 1. 000 1. 000
EACH 0. 000 0. 00
16, 100. 00000 1. 000 16, 100. 00

0185 614-86800 Uni nterrupted Power Supply CMO 2 0. 000 0. 000
EACH 0. 000 0.00
5, 937. 27000 0. 000 0. 00
0186 614-86800 Uni nterrupted Power Supply CMO 2 1. 000 1. 000
EACH 0. 000 0.00
6, 510. 00000 1.000 6, 510. 00
0190 625- 00000 Construction Surveying CMD 2 0. 000 0. 000
LS 0. 000 0.00
667. 94000 0. 000 0. 00
0191 625- 00000 *Const Surveying CMO 2 1. 000 1.000
LS 0. 000 0.00
1, 500. 00000 1.000 1, 500. 00
0195 626- 00000 Mobi li zation CMO 2 1. 000 0. 000
LS 0. 000 0.00

15, 172. 19000 0. 000 0. 00



CONTI D C19237 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19237-BI D ESTI MATE RUN 07/ 27/ 2015
PRQJECT: FSA2571- 012 ESTI MATE NO 0002 15:41: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0196 626- 00000 *Mobi | i zati on CMO 2 0. 000 1. 000
LS 0. 000 0. 00
15, 715. 00000 1. 000 15, 715. 00
0200 627-30410 Pref orned Thernopl astic Pavenent Marking (Xwal k- St op 0. 000 0. 000
Line) CMO 2
SF 0. 000 0. 00
24.49000 0. 000 0. 00
0201 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 102. 000 0. 000
Line) CMO 2
SF 102. 000 3,162. 00
31. 00000 102. 000 3,162. 00
0205 630- 00000 Fl aggi ng CMD 2 0. 000 0. 000
HOUR 0. 000 0. 00
27.83000 0. 000 0. 00
0206 630- 00000 *Fl aggi ng CMD 2 19. 000 19. 000
HOUR 0. 000 0. 00
31. 00000 19. 000 589. 00
0210 630- 00007 Traffic Control Inspection CMO 2 0. 000 0. 000
DAY 0. 000 0. 00
61. 23000 0. 000 0. 00
0211 630- 00007 *Traffic Control Inspection CMD 2 12. 000 11. 000
DAY 1. 000 70. 00
70. 00000 12. 000 840. 00
0215 630-00012 Traffic Control Managenent CMD 2 0. 000 0. 000
DAY 0. 000 0. 00
489. 82000 0. 000 0. 00
0216 630-00012 *Traffic Control Managenent CMD 2 22.000 15. 000
DAY 7.000 3,920. 00
560. 00000 22.000 12, 320. 00
0220 630-80341 Construction Traffic Sign (Panel Size A) CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
22.27000 0. 000 0. 00
0221 630-80341 *Construction Traffic Sign (Panel Size A) CMD 2 11. 000 5. 500
EACH 5. 500 467. 50
85. 00000 11. 000 935. 00



CONTI D C19237 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19237-BI D ESTI MATE RUN 07/ 27/ 2015
PRQJECT: FSA2571- 012 ESTI MATE NO 0002 15:41: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80342 Construction Traffic Sign (Panel Size B) CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
22.26000 0. 000 0. 00
0226 630- 80342 *Construction Traffic Sign (Panel Size B) CMD 2 24. 000 12. 000
EACH 12. 000 1, 320. 00
110. 00000 24.000 2,640. 00
0230 630-80351 Vertical Panel (Plastic) CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
22.26000 0. 000 0. 00
0231 630-80351 *Vertical Panel (Plastic) CMD 2 60. 000 30. 000
EACH 30. 000 750. 00
25. 00000 60. 000 1, 500. 00
0235 630- 80360 Drum Channel i zi ng Devi ce CMD 2 0. 000 0. 000
EACH 0. 000 0. 00
33. 40000 0. 000 0. 00
0236 630- 80360 *Drum Channel i zi ng Device CMD 2 del eted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0240 630-80380 Traffic Cone CMO 2 0. 000 0. 000
EACH 0. 000 0. 00
1.11000 0. 000 0. 00
0241 630- 80380 *Traffic Cone CMO 2 30. 000 10. 000
EACH 20. 000 40. 00
2.00000 30. 000 60. 00
0245 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 0. 000 0. 000
(Tenporary) CMO 2
EACH 0. 000 0. 00
3, 784. 98000 0. 000 0. 00
0246 900- 00007 Added Item (Each)/ Inpact Atten (T-MA) (Tenp) CMO 2 2.000 2.000
EACH 0. 000 0. 00
4, 335. 00000 2.000 8,670. 00
0250 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19237 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19237-BI D ESTI MATE RUN 07/ 27/ 2015
PRQIECT: FSA2571- 012 ESTI MATE NO 0002 15:41: 38
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70082 F/A Furnish & Install Electrical Service 2, 790. 560 0. 000
FA 2, 790. 560 2, 790. 56
1. 00000 2, 790. 560 2, 790. 56
0270 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 218,147.75 $ 62,173.56 $ 218, 690. 56
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620- 00020 Sanitary Facility CMD 2 0. 000 0. 000
EACH 0. 000 0. 00
556. 61000 0. 000 0. 00
0276 620- 00020 Sanitary Facility CMD 2 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
CAT 0400 CURRENT AMT $ 200.00 $ 0.00 % 200. 00
PRQJIECT TOTAL CURRENT AMI $ 218,347.75 $ 62,173.56 $ 218, 890. 56



